Proposal for Completion of the Whole Earth Catalog on CD-ROM

Contact: Keith Jordan or Kevin Kelly
Whole Earth Review & Catalog
Point Foundation
27 Gate Five Road
Sausalito, CA 94965
(415) 332-1716

February 29, 1988

1. Basic project to consist of:

   Completion of existing editorial content
   Adding graphics (to a density of approx. 1 per each 2 cards)
   Access (ordering information) up to date on all items
   Cross references expanded
   Introductory material and help redone
   Improved indexing

2. Amount requested by Point Foundation for completion: $100,000, plus equipment. This does not include a programmer's time, which would need to be provided by publisher.

3. Outstanding questions to be resolved with publisher:

   Timing
   Market focus for product
   Royalty agreement
   Retail price
   On-going nature of project

4. Point Foundation is currently in serious negotiations with a potential publisher, but is willing to actively explore other options, though this exploration would need to begin within the first week of March.

FOR WHOLE EARTH STACKWARE TOOLBOX CONSULTING AGREEMENT WITH APPLE COMPUTER 11-30-87

EXHIBIT A TO CONSULTING AGREEMENT: SERVICES

Consultant will render such services as Apple may from time to time request in writing in connection with:

Compact Disk version of the Whole Earth HyperCard Stackware Toolbox.

including, without limiting, the generality of the foregoing:

Elaboration of the two previously completed stacks of the Whole Earth Learning Disk project.
Completion without graphics of the remaining nine stacks of the Whole Earth Learning Disk project.
Production of various new stackware and tools review materials.

EXHIBIT C TO CONSULTING AGREEMENT: SCHEDULE OF WORK

December 1 (or at signing): $50,000 payment due.

February 15: Whole Earth HyperCard Stackware Toolbox completed and ready for pressing as Compact Disk.